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PFP Project Managers Meeting
Federal Building/Room 249

Richland, Washington

March 21, 2001
9:00 a.m. to 10:00 a.m.

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurren	 of the above dated Project Managers Meeting.

Date:	 `, I, 01
M. R. Hahn, PFP Project Manager, DOE-RL

Date:	 ` Z3 -
K. erxa, TP roject Man ger, DOE-RL

F. W. Bond, Project anager,
Washington State Department of Ecology

PFP, FH Concurrence:

L. R. Fitch, Contractor Representative, FH

Purpose: Project Managers Meeting

Attachment 1: Agenda & Action Item List
Attachment 2: Meeting Minutes
Attachment 3: Attendee List



Attachment 1

PFP Project Managers Meeting Agenda
Federal Building/Room 249

Richland, Washington

March 21, 2001
9:00 a.m. to 10:00 a.m.

1. Administrative Issues
a. Approval of the February Meeting Minutes
b. April 18, 2000 PFP TPA/RCRA Issues Meeting Minutes To File — Rick Bond

PFP Project Item Status
a. PFP Project Overview Status — Larry Fitch
b. Hanford Ash Repackaging TPA Negotiations Status - Jon Yerxa
c. Hanford Ash Characterization — Andrea Hopkins
d. Tank Z 361 BCR/TPA Status — Keith Hampton
e. HA-20MB glovebox non-RCRA use

3. Conduct Technical Negotiation Discussions (TNDs)
a. Project Baseline/DNFSB [complete 9/261
b. PFP Tour (scheduled 10/18) [complete]
c. IPMP Detailed Overview (scheduled 10/19) [complete]
d. Residues Overview-Hanford Ash (scheduled 10/25) [complete]
e. WIPP Interface (scheduled 11/16) [complete]
f. TPA Section 8 Overview (scheduled 11/30) [complete]
g. Hanford Ash Characterization/Designation (scheduled 12/19)
h. WIPP Interface (scheduled 1/3) [complete]
i. Pu alloys (scheduled 1/17) [complete]
j. AEA/RCRA Storage Issue (scheduled 2/14) [complete]
k. IPMP Transition Planning I (scheduled 2/23) [complete]
1. IPMP Transition Planning I I (TBD)
m. Waste versus Material discussion (TBD)
n. Tank 241 (June)
o. Introduction to Vessel Inventory planning (June)

4. New Topics

Next meeting is April 18, 2001, Federal Building, Room 249, 9:00 a.m.-11:00 a.m.



ACTION TRACKING LIST

Date
Action Assignee Established/ Status

Due Date
1. Develop writeup for glovebox HA- Karl Hadley 2/14/2001

20MB non-RCRA use PMM TBD
2. Document the issues Ecology has Laura Ruud 2/14/2001

on RL's approach to the Bob Wilson PMM TBD
management of plutonium-bearing
dangerous waste in storage in PFP
vaults and vault-like rooms

3.	 Document the issues related to the Laura Ruud 2/14/2001
PFP TPA section transition project Bob Wilson PMM TBD
and any other PFP related issue
topics that Ecology feels need to
be addressed.

4.	 Send Rick Bond L-clearance Rick Bond 2/14/2001
request letter from Ecology mgt to PMM TBD
RL



Attachment 2
Summary of Discussion and Commitments/Agreements

PFP Project Managers Meeting
Federal Building/Room 249

Richland, Washington

March 21, 2001
9:00 a.m. to 10:00 a.m.

ADMINISTRATIVE ISSUES

Rick Bond reviewed the February 14, 2001, and provided written comments. The parties signed
the minutes.

PFP PROJECT OVERVIEW STATUS - Larry Fitch

Larry Fitch reported that a PFP employee sustained a serious injury due to slipping on wet sand.
Rocky Flats ash is packaged and only four more shipments to CWC remain. It is expected that
by April 9, 2001, final shipments will be made to CWC. The outer can welder startup review is
planned to begin today, with hot operations following successful review completion. It will be
the very first operational 3013 can repackaging system in the DOE the complex with the material
going to Material Disposition Program (Savannah River) for disposition.

Solutions — hurdles in solidifing nitrate solutions. Working issues to get back on track with the
DNFSB commitment.

Thermal stabilization is going well and is tracking on schedule.

PFP is continuing planning activities to support the new contract. The project is working to
develop a BCR that will be provided to RL in June. The project continues to look for
opportunities to accelerate transition to slab on grade.

Suzanne Clarke and Mark Hahn discussed moisture content measurement method, Super-Critical
Fluid Extraction (SFE) of stabilized materials as being an issue. The SFE method, currently
being used at PFP, is a much quicker method than the traditional Loss-On-Ignition (LOI)
method. However it appears that SFE isn't detecting all of the remaining moisture in stabilized
material containing magnesium (as in the solution precipitate). If not resolved there will be
significant impact to the processing and packaging schedule.

Rick Bond stated that he is performing planning and he needs reports on PFP like IPMP update,
quarterly report, inspections and PERF Measures that cover the big picture of PFP actions.
Wanted them as quarterly updates and needs PERF measures for PFP.



Larry Fitch took the action to provide the IPMP update date to Ecology.

Group discussion ensued on the reports that are available and their content

Mark Hahn took the action to review the performance information that is provided to the RL
manager and HQ and will present to Rick to discuss the metrics.

Rick Bond provided the Hanford Ash change request with L. Ruud comments and questioned
why does subsequent need to be struck. Rick stated he is awaiting Roger Stanley comments.

Jon Yerxa asked Rick Bond if Roger Stanley has taken action to develop the AIP.

Andrea Hopkins discussed the RCRA designation process and the description and will stand by
the designation. Discussed designation process and how it was based on sound process
knowledge.

Rick Bond stated that Laura Ruud and Bob Wilson are not in agreement with process knowledge
and want sampling.

Jon Yerxa stated that if the parties can not come to agreement then the issue should be placed on
the IAMIT agenda and he agrees with Bartus that designation is not an issue that will hold up the
Hanford Ash CR.

Rick Bond stated that storage at CWC long term has LDR impacts and that Ecology wants ash to
be the test case and needs ash redesignated while in storage at CWC.

JonYerxa requested if Ecology needs additional data prior to Tuesday IAMIT on the Hanford
Ash CR then RL will be glad to provide the data.

Mark Hahn requested that Rick please discuss the CR issues with L. Cusack to acquire her
concerns. Mark requested that Jon Yerxa have Cliff Clark call Laura Cusack and discuss
Ecology issues — designation and CWC LDR storage.

The TPA status of Tank Z361 has not changed with RL awaiting budget commitment from
headquarters and a BCR that will be developed in June.

Karl Hadley asked Rick Bond if Ecology had reflected on the previous PMM discussion of
PFP's intent to remove the SS&C containers and related cementation equipment from the HA-
20MB glovebox so that it could be reused for non-RCRA uses. Rick said they had not and he
requested a summary description be provided.

Rob Piippo discussed the action-tracking matrix and reviewed commitments that were made
during the PMM.



Andrea Hopkins provided a copy of the Hanford Ash random RCRA sample selection letter
dated March 15, 2001 to Ecology.

NEW TOPICS

No new topics.
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Attendance List

Meeting Title: PFP Project M anagers Meeting

Date: March 21, 2001

Original included in hard copy

^— — Name	 Company	 Phone Number
I Suzanne E. Clarke	 DOE-RI	 373-4931

1F —	 _ ^^	

--

	Mark  Hahn ----^^—DOE-RL ^^— 373-9872	 1
CJon K. Yerxa	 DOE-RL	 76-9628

Rick Bond	 Jr Ecology	 F— 736-3007

	

FH-- —IF--- 376-7536	 1
Karl A. Hadley	 FH	 372-2852

LAndreaM.Ho kins_ L FH _	 373-5395
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Rob E. Piippo	 FH	 373-3285

J lu ie R. Robertson ^^	 FH ^^	 376-8162 -- 1



Distribution:

F. W. Bond Ecology B5-18
S. E. Clarke DOE-RL A6-38
D. A. Faulk EPA B5-01
L. R. Fitch FH T5-57
A. M. Hopkins FH H5-24
K. A. Hadley FH T5-57
M. R. Hahn DOE-RL R3-79
R. E. Piippo FH Al-14
J. R. Robertson FH LO-33
0. S. Wang Ecology 135-18
J. K. Yerxa DOE-RL A5-15

ADMINISTRATIVE RECORD (two copies): Al-14

Please send comments on distribution list to Lori D. Crass (A1-14), 509-373-9485
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